

AMENDMENT No. 13
Cochise County Contract for Professional Services #1306

WHEREAS, The Cochise County Board of Supervisors (hereinafter referred to as “the BOARD”), has determined it to be in the best interest of the County that the Professional Services Contract between the BOARD and Stantec Consulting Incorporated (hereinafter referred to as “the CONTRACTOR”), entered into on December 27, 2005, be amended as hereinafter provided.

NOW THEREFORE, WITNESSETH;

That in consideration of the benefits to accrue to parties hereto, both the BOARD and the CONTRACTOR hereby mutually agree to the following amendments:

1. To amend Page One, Paragraph One (1), that the Scope of Work and certain other portions of the Cochise County Request for Proposals #1306, incorporated by reference into this Contract, are hereby amended by the addition of the following term:

The CONTRACTOR promises and agrees to provide additional construction administration services for the Medium Intensity Runway Lighting and Signage Upgrade project at the Cochise County Airport as described in the CONTRACTOR’S request to increase contract number 1306 for additional services under Exhibit A and Letter dated May 10, 2011. The terms of the Request for Proposals #1306, the CONTRACTOR’S response, and the Scope of Work are incorporated herein by reference and such terms are made a part of the CONTRACT as if the same were set forth full herein. Provided that in the event that any such incorporated term may be inconsistent with an express term of the CONTRACT and the Scope of Work, the latter two shall prevail.

2. To amend Page One, Paragraph Five (5) of the Contract, the paragraph shall now read:

5. The BOARD will compensate the CONTRACTOR for its performance, and the CONTRACTOR agrees to accept as complete payment for such full performance, the sum not to exceed Four Hundred and Thirteen Thousand, Nine Hundred and Eighty Dollars (\$413,980.00) for all work under this CONTRACT as amended. Amendment Number 13 to the CONTRACT increases the CONTRACT amount by Six Thousand, Nine Hundred and Fifty Six Dollars (\$6,956.00).

All provisions of said CONTRACT remain applicable and unchanged, except as herein modified.
IN WITNESS WHEREOF, the parties have caused this Amendment to said CONTRACT to be
duly executed as of the 21st day of June 2011.

CONTRACTOR:

Stantec Consulting Incorporated

By


Mark T. Koester, P.E.

Title: Principal

Date:

6/01/2011

BOARD:

Cochise County

By

Patrick Call

Title: Chairman, Board of Supervisors

Approved as to Form:


Deputy County Attorney



Stantec Consulting Services Inc.
8211 South 48th Street
Phoenix AZ 85044-5355
Tel: (602) 438-2200
Fax: (602) 431-9562

Stantec

May 10, 2011
File: 181400114

EXHIBIT "A"
Amendment No.13 to Cochise County
Professional Services Contract 1306

Patty Lewis, Grant Administrator
Cochise County Facilities & SW Management, Economic Development/Grants
1415 Melody Lane
Bisbee, Arizona 856039

Reference: Cochise County Airport Medium Intensity Runway Lighting and Signage Upgrade – Phase III –
Contract #1306; FAA AIP 03-04-0049-003; ADOT E1F04

Dear Patty:

This letter is in regards to a request for your consideration of an increase to contract 1306 for additional construction services costs on the above referenced project.

As you may recall we originally submitted proposals for part time and full time construction administration services. We anticipated 45 days for construction and 15 days for final inspection and project close out. The County selected the part time proposal in the amount of \$45,072.

The current construction schedule from the contractor anticipates construction to be completed on or about the 9th of June which extends the construction to approximately 60 days, with close out to follow. Based on Pavex's schedule we anticipate needing to make 7 more site visits including the final inspection for an additional \$5,700 (including expenses).

Also as you may recall, it was determined that the connector taxiways needed to be restriped so they would meet current FAA design standards and be consistent with the location of the new taxiway signs being installed. This was not anticipated at the start of the project and required additional design work. The cost for this additional design work is \$506.

The additional design work as well additional coordination with Pavex has resulted in using more of our project budget than anticipated. As a result final project close out costs will be an additional \$750. Therefore we would like to request your consideration of an increase of \$6,956 to complete the construction inspection services for this project.

Should you have any questions, please do not hesitate to contact me at (602) 707-4769.

Sincerely,

STANTEC CONSULTING SERVICES INC.

Bill Harvey
Senior Associate
bill.harvey@stantec.com