

CHANGE ORDER REQUEST
COR #: 28



From:

Concord General Contracting, Inc
1636 N Swan Road, Suite 103
Tucson, AZ 85712
Phone: 520-327-2010 Fax: 520-327-5811

Date Created: 12/20/11

Date Submitted: 12/21/11

Attn:

Cochise County Procurement Department
1415 Melody Lane, Bldg C
Bisbee, AZ 85603

Project:

#1109-Douglas Government Center
1012 North G Avenue
Douglas, AZ 85607

The following pricing is offered for your consideration:

COR #: 28 - COR 28 RFI 99 Delta 9 Revisions

Item #: 1 - COR 28 RFI 99 Delta 9 Revisions

Revisions per RFI 99 response and Delta 9 drawings

Description	Amount
Superintendent - labor	3,500.00
Superintendent - burden	1,500.00
	Subtotal:
	5,000.00
Insurance 0.45%	27.35
Builders Risk 0.15%	9.11
Bond 1.10%	66.86
Overhead & Profit 10.00%	607.86
Sales Tax 6.05%	367.52
	Adjustment: 0.30
	Total For Item #1: 6,079.00
	Total For Change Order: 6,079.00

- This Quotation has been priced in accordance with the current job progress position and rate of progress and, therefore, is subject to adjustment if authorization to incorporate subject change into the work is not approved within 14 days.
- If this Proposal is accepted, the Contract Time will be extended by 14 days.
- This change order request does not include any amount for changes in the sequence of work, delays, disruption, rescheduling, extended overhead, acceleration, or impact costs; and the contractor is expressly reserving its right to make claim for any and all of these and related items of cost prior to final settlement of contract.

Submitted By:
Concord General Contracting, Inc.

Architect Review By:
BWS Architects

Approved By:
Cochise County Procurement Depart

Signed: Darrell Conklyn

Signed: [Signature]

Signed: _____

Date: 12/22/11

Date: 1.13.12

Date: _____