

**Change Order No.** 0001  
**Date:** June 12, 2015  
**Project Name:** 700 MHz P25 Phase II Trunked Simulcast System  
**Customer Name:** Cochise County Sheriff's Office  
**Customer Project Mgr:** Tyson Mock

**The purpose of this Change Order is to:** *(Supply a 15 link microwave backhauls system to Cochise County AZ)*

To design and install a Microwave Backhaul 15 digital Microwave Links for the Cochise County Trunked Simulcast P25 Phase II system. Also to include the relocation of an existing PTP 800 HSB microwave link.  
 Proposal (SOW) is attached to this Change Order

**Contract #** 145 399 **Contract Date:** December 18, 2014

In accordance with the terms and conditions of the contract identified above between Cochise County, AZ. and Motorola Solutions, Inc., the following changes are approved:

**Contract Price Adjustments**

Original Contract Value:	\$ 3,964,179
Previous Change Order amounts for Change Order numbers <input type="text" value="0"/> through <input type="text" value="-0"/>	\$0.00
This Change Order:	\$ 2,436,841
New Contract Value:	\$6,401,020

**Completion Date Adjustments**

Original Completion Date:	June 2015
Current Completion Date prior to this Change Order:	September 2015
New Completion Date:	January 2016

**Changes in Equipment:** *(additions, deletions or modifications)* **Include attachments if needed**  
 Microwave Networks to deliver and install 15 each digital microwave links New MWave dish installation on each of the involved sites. (ATTACHED IS THE PROPOSAL)

**Changes in Services:** *(additions, deletions or modifications)* **Include attachments if needed**  
 Microwave Networks to relocate one digital microwave link, wholly within Cochise County. Services include end to end multi link pass through testing and verification.

**Schedule Changes:** *(describe change or N/A)*  
 Change to schedule to accommodate installation, testing and link verification via the County Data network.


**Pricing Changes:** *(describe change or N/A)*  
 Cost of turnkey system \$2,461,841 – plus applicable taxes.  
 All price values are exclusive of applicable taxes.

**Customer Responsibilities:** *(describe change or N/A)*  
 Participate in functional testing and integration with Cochise County data network. The County is required to provide engineering analysis of the included tower sites, this to eliminate failure issues with towers and safety concerns to personnel and site equipment.

**Payment Schedule for this Change Order:**  
*(describe new payment terms applicable to this change order)*  
 All values are expressed as pertaining to price on page 1.  
 25% to ship 25% to start installation, 25% upon completion of install, 25% upon acceptance

Unless amended above, all other terms and conditions of the Contract shall remain in full force. If there are any inconsistencies between the provisions of this Change Order and the provisions of the Contract, the provisions of this Change Order will prevail.

IN WITNESS WHEREOF the parties have executed this Change Order as of the last date signed below.

<p><b>Motorola Solutions, Inc.</b></p> <p>By: </p> <p>Printed Name: <u>Larry Mabry</u></p> <p>Title: <u>MSSSI Vice President &amp; Director Sales</u></p> <p>Date: <u>6/17/2015</u></p>	<p><b>Customer</b></p> <p>By: _____</p> <p>Printed Name: _____</p> <p>Title: _____</p> <p>Date: _____</p>
--	---

Reviewed by: \_\_\_\_\_ Date: \_\_\_\_\_  
 Motorola Solutions Project Manager